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Joseph P. Bort MetroCenter Auditorium
101 Eighth Street
Oakland, California 94607

FINAL AGENDA
1. Welcome and introductions - Joseph Nicoletti, Chair, and John Kriken, Vice Chair
Approval of draft meeting record for January 4, 1999 meeting*

Recent project-related correspondence — Larry Dahms, MTC*

= B N

Status report on final Environmental Impact Statement - Denis Mulligan, Caltrans

5. Presentation of detailed design information on recommended new eastern span -
Brian Maroney, Caltrans, and TY Lin design team

6. Report from Seismic Safety Peer Review Panel - Frieder Seible
7. EDAP discussion and comments

8. Other business/public comment

* Attachment sent to members, key staff, and others as appropriate. Copies available at meeting.

Public Comment: The public is encouraged to comment on agenda items at
committee meetings by completing a request-to-speak card (available from staff)
and passing it to the committee secretary or chairperson. Public comment may

be limited by any of the procedures set forth in Section 3.09 of MTC’s Procedures
Manual (Resolution No. 1058, Revised) if, in the chair’s judgment, it is necessary

to maintain the orderly flow of business.

Record of Meeting: MTC meetings are tape recorded. Copies of recordings are
available at nominal charge, or recordings may be listened to at MTC offices by
appointment.

Sign Language Interpreter or Reader: If requested three (3) working days in
advance, sign language interpreter or reader will be provided; for information on
getting written materials in alternate formats call 510/464-7787.

Transit Access to MTC: BART to Lake Merritt Station. AC Transit buses: #11 from
Piedmont or Montclair; #59A from Montclair; #62 from East or West Oakland; #35X
from Alameda; #36X from Hayward.

Parking at MTC: Metered parking is available on the street. No public parking is
provided.




Agenda Item No. 2

BAY BRIDGE DESIGN TASK FORCE
Engineering and Design Advisory Panel
January 4, 1999 Meeting
Oakland, CA

Draft Record of Meeting

Panel attendance

Joseph Nicoletti (Chair), John Kriken (Vice Chair), Christopher Arnold, Roger Borcherdt,
Jerry Fox, Ben Gerwick, Jeffrey Heller, Ephraim Hirsch, I.M. Idriss, Jim McCarty, Roumen
Mladjov, Frieder Seible, Steve Thompson, Edward Wilsen, Thomas Wosser, and Y.C.
Yang.

Approval of draft meeting record for October 9 meeting

The minutes were approved with corrections to the record of comments made by
Roumen Mladjov and Steve Thompson.

Status report on environmental impact statement and geotechnical investigations

Brian Maroney of Caltrans reported that the comment period on the draft environmental
impact statement (DEIS) had closed and, on December 28, 1998, Caltrans had
identified the EDAP- and MTC-recommended bridge design as the preferred alternative.
The final EIS is to be released in Spring 1999, with the federal record of decision
scheduled for Summer 1999 at which the time the final selection of bridge design and
alignment will be confirmed.

Maroney also reported on the status of geotechnical investigations along the
recommended northern alignment, and that the U.S. Navy had refused permission for
Caltrans to drill borings near and on Yerba Buena Island due to its opposition to that
alignment. Maroney later indicated that Caltrans’ Seismic Advisory Board had written
a letter to the Bay Area congressional delegation expressing concern about the Navy’s
action; a copy of the letter was distributed to EDAP.

Presentation of detailed design information on recommended new eastern span

Rafael Manzanarez of the TY Lin firm led off the design team presentation with a brief
summary and history of the design team’s efforts to date and the range of issues that the
team intends to cover in the remaining phases of design.

Jeffrey Heller made brief comments on the potential for a gateway park at the Oakland
touchdown of the new span, including the timetable for preliminary park planning and
public outreach in 1999 with a limited design competition in the year 2000, leading to
construction of the park after the construction of the new bridge.

Al Ely of the TY Lin design team made a detailed presentation on recent work on the
transition structures at Yerba Buena Island, where the side-by-side spans of the new
bridge transition into the double-decked tunnel on the island. His presentation included
reference to the existing features of the current bridge, property ownership and historic



preservation issues, horizontal and vertical configuration of the proposed transition
structures, column location and land use restrictions, and the incorporation of a new
eastbound on-ramp at the island.

Don MacDonald of the design team reported on the architectural elements of the
transition structures and that the team was striving to reduce the number and visual
impact of columns and outrigger bents at the island.

EDAP discussion and comments

After a question and answer period with Caltrans staff and members of the design
team, Chair Joseph Nicoletti invited panel members to make individual comments on the
detailed design information presented at the meeting, which are summarized as follows:

Jerry Fox stated that the Yerba Buena Island (YBI) transition structure presented was a
big improvement from the last meeting, and that he wanted EDAP to approve the
current design concept so that the team can move ahead with detailing it.

Frieder Seible expressed concern about the inconsistency of the suspension tower
treatment in the slides and the bridge model. He also questioned how far down the
design articulations would go on the viaduct piers, with respect to potential plastic
hinging at those locations.

Steve Thompson said he saw very little that was new on the viaduct section of the
bridge, expressed concern about the single pile cap for the main span’s eastern pier and
said he preferred the two separate pile caps used throughout the rest of the viaduct, and
also stressed the need to further reduce the number of columns supporting the YBI
transition structure.

Jeffrey Heller stated that there was positive improvement on the YBI structures, but also
stressed that more columns should be eliminated if possible. He also said the team
should eliminate the concrete bollards from the sidewalk railing design, because it could
obstruct the views of motorists. He said that pedestrian outlooks should be included in
the design and that light standards should be “punctuation elements” at pier locations
for the viaduct spans. Finally, he agreed with Steve Thompson about the desirability of
separate pile caps for the main span eastern pier.

(At this point, Al Ely of the design team interjected that the team was itself
reconsidering the concrete bollards, was reconsidering the location of the light standards,
and would include the fender design at the next EDAP meeting for the main span’s
eastern pier, which would likely obscure the pile cap or caps at that location.)

Vice Chair John Kriken commended the YBI transition improvements, especially the
column treatment and the separation of the eastbound on-ramp from the outrigger bent
at that location. He expressed support for continuing the viaduct light standards onto
the main suspension span, and asked the design team to consider a west span tie-down
that was external to -- or separate from -- the west pier itself.



Chair Joseph Nicoletti congratulated the team on the YBI transition design.

Ephraim Hirsch expressed the following concerns about the YBI transition structures: the
close proximity of the columns to the bridge decks, the disparity of column sizes, and
the number of columns. He also supported elimination of the sidewalk bollards, and
warned the design team not to fall into a “consistency trap” of repeating the shape of
the main tower in the viaduct and YBI columns.

Christopher Arnold also commended the improvement in the YBI transition structures,

said he favors viaduct piers echoing the main span tower design, and said he opposes
the sidewalk bollards.

Thomas Wosser stated that his major concern was the clearance between columns and
bridge decks at YBI; he also expressed support for the pentagonal shape of the viaduct
piers.

Roger Borcherdt commended Caltrans and the design team on the just-released ground
motion report and said it appeared “state of the art”. He also requested that, at the
next EDAP meeting, the team present more detailed information about how it intended
to design for the large differences in ground motion at the western and eastern piers of
the suspended spans.

Roumen Mladjov stated that the bridge model makes it appear that the suspension span
has negative curvature, and it should be corrected. He also recommended that the
suspension span should not be tied down vertically through the west pier but should
continue at an angle to be tied down at the next most westerly pier. He expressed a
preference for simplifying the viaduct pier design instead of repeating the main tower’s
pentagonal shape. He also agreed that the YBI transition structures had been
significantly improved, but that the number of columns could be further reduced if the
design team considered construction materials other than concrete, such as steel.

Ben Gerwick commended the YBI transition design, but questioned whether the
restriction on not relocating the Navy fire station could be modified in order to reduce
the number of columns on YBI. He also supported simplifying the viaduct pier design.

Y.C. Yang expressed concern about the differential ground motions at the eastern and
western piers of the main span; he also agreed that accommodating rail into the design
now made more sense than adding it after the bridge has been constructed.

Jim McCarty also commended the YBI transition design, and opposed reducing the
number of light standards on the viaduct because they help convey and reinforce the
sense of traveling on a bridge.

At the conclusion of these individual comments, Chair Nicoletti invited motions on any
recommendations that EDAP wished to make as a group. After discussion, the
following two motions were approved unanimously:



1. The design team should strive for transparency and minimize or eliminate the
concrete bollards on the sidewalk railing, while taking care not to adversely
affect the visual experience for bicyclists or pedestrians using the sidewalk.

2. The design team should consider further reductions in the number of columns
supporting the YBI transition structures, including the consideration of alternate
construction materials.

Public comment

There was no public comment.
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